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Treasure Island 2016 Property Transfer 

Areas With a Rad Component 

All Projects Related to the Subject Areas Must Be Complete to Support Second EDC Transfer in 2016 

 IR Site 30, Area 30 North, Area 30 South, and IR Site 31  

o Impacted due to historical salvage/storage activities  

o Associated projects/documents 

 Radiological Work Plan, Radiological Surveys at Various Areas (Phase II) 

 (Work Plan Final) 

 Radiological Work Plan – Additional Investigation for Site 31 – Will 

supplement data set from previous excavations.   

 (to be developed) 

 Final Status Survey Reports 

  (to be developed) 

 IR site 32 

o Impacted due to Pandemonium II location 

o Associated projects/documents 

 Final Status Survey Report for Site 32 

 (to be developed) 

 Building 3 

o Impacted due to Optical Shop and WWII activities 

o Associated projects/documents 

 Final Status Survey Report for Building 3 

 (to be developed) 

 Building 233 Area 

o Impacted due to 1950 Ra‐226 spill 

o Associated projects/documents 

 Final Status Survey Report – B233 

 (complete) 

 Free Release Requested in Navy Letter  
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 Utility Corridors (UC) 1 & 2 

o Impacted due to relation to B3, B233 and B342  

o Associated projects/documents 

 Radiological Work Plan, Radiological Surveys at Various Areas – Phase II  

 (Final) 

 Final Status Survey Report for Selected Storm and Wastewater lines 

 (to be developed) 

 Work  Plan – Wood Stave Pipe Storm Sewer Removal  

 (to be developed) 

 Final Status Survey Report for Wood Stave Pipe Storm Sewer Removal 

  (to be developed) 

 

All Projects Related to the Subject Areas Must Be Complete to Support Third Transfer Date of 12/31/16 

 

 IR Site 6 

o Operationally Impacted due to use as LLRW storage area 

o Separate area impacted due to historical salvage/storage activities 

o Associated Projects/Documents 

 IR Site 6 Final Status Survey Report 

 (to be developed) 

Treasure Island Development Authority  

 
  Parcels   Date 

Initial Closing Parcel  10/30/2014  

Parcels 21, 27, 30, 30N, 
30S, 31, 32; Bldg 3 & 233 
Sites; UC1 & UC2  

1/31/2016  

Parcel 6   12/31/2016  

Parcel 24   1/30/2018  

Parcel 2   12/31/2020  

Parcel 12 and Navy 
retained sites  

12/31/2021  


